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Treasure Island 2016 Property Transfer 

Areas With a Rad Component 

All Projects Related to the Subject Areas Must Be Complete to Support Second EDC Transfer in 2016 

 IR Site 30, Area 30 North, Area 30 South, and IR Site 31  

o Impacted due to historical salvage/storage activities  

o Associated projects/documents 

 Radiological Work Plan, Radiological Surveys at Various Areas (Phase II) 

 (Work Plan Final) 

 Radiological Work Plan – Additional Investigation for Site 31 – Will 

supplement data set from previous excavations.   

 (to be developed) 

 Final Status Survey Reports 

  (to be developed) 

 IR site 32 

o Impacted due to Pandemonium II location 

o Associated projects/documents 

 Final Status Survey Report for Site 32 

 (to be developed) 

 Building 3 

o Impacted due to Optical Shop and WWII activities 

o Associated projects/documents 

 Final Status Survey Report for Building 3 

 (to be developed) 

 Building 233 Area 

o Impacted due to 1950 Ra‐226 spill 

o Associated projects/documents 

 Final Status Survey Report – B233 

 (complete) 

 Free Release Requested in Navy Letter  
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 Utility Corridors (UC) 1 & 2 

o Impacted due to relation to B3, B233 and B342  

o Associated projects/documents 

 Radiological Work Plan, Radiological Surveys at Various Areas – Phase II  

 (Final) 

 Final Status Survey Report for Selected Storm and Wastewater lines 

 (to be developed) 

 Work  Plan – Wood Stave Pipe Storm Sewer Removal  

 (to be developed) 

 Final Status Survey Report for Wood Stave Pipe Storm Sewer Removal 

  (to be developed) 

 

All Projects Related to the Subject Areas Must Be Complete to Support Third Transfer Date of 12/31/16 

 

 IR Site 6 

o Operationally Impacted due to use as LLRW storage area 

o Separate area impacted due to historical salvage/storage activities 

o Associated Projects/Documents 

 IR Site 6 Final Status Survey Report 

 (to be developed) 

Treasure Island Development Authority  

 
  Parcels   Date 

Initial Closing Parcel  10/30/2014  

Parcels 21, 27, 30, 30N, 
30S, 31, 32; Bldg 3 & 233 
Sites; UC1 & UC2  

1/31/2016  

Parcel 6   12/31/2016  

Parcel 24   1/30/2018  

Parcel 2   12/31/2020  

Parcel 12 and Navy 
retained sites  

12/31/2021  


